
1.0 INTRODUCTION 

The Department of the Navy (Navy) prepared this 

monthly progress report (MPR) to discuss 

environmental cleanup at the former Mare Island 

Naval Shipyard (MINS) in Vallejo, California.  This 

MPR does not discuss cleanup work by the City of 

Vallejo or its developer, Lennar Mare Island (LMI), 

through the Navy's Eastern Early Transfer Parcel 

(EETP) Environmental Services Cooperative 

Agreement (ESCA). The work completed by the city 

through LMI this month is reported separately. This 

MPR discusses progress made during the reporting 

period from July 26, 2019 through August 29, 2019.  

The information provided in this report includes 

updates to field work and removal actions, document 

submittals, the progress of regulatory reviews, issues 

associated with Navy environmental programs, and 

Base Realignment and Closure (BRAC) Cleanup 

Team (BCT) and Restoration Advisory Board (RAB) 

meetings. 

2.0 FIELD WORK, ACTIONS, AND 
UPCOMING EVENTS 

The Navy performed field work at Installation 

Restoration (IR) Site 17 and Building 503 Area, and 

South Shore Area (SSA) Shoreline. 

IR Site 17 and Building 503 Area 

The Navy conducted soil gas monitoring at the IR17 

and Building 503 Area on July 30, 2019.  Six soil gas 

monitoring wells were sampled to continue the 

monitored natural attenuation of chlorinated volatile 

organic compounds.  
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South Shore Area Shoreline  
The Navy conducted inspections for munitions-related 

items on the South Shore Area shoreline July 29 and 

30, August 13, 14 and 15 and again August 27, 28, and 

29, 2019. Flash tubes, propellant grains and other 

munitions-related items were observed. The goal of the 

evaluation is to understand the source of these items to 

best perform effective removal of them from the site.  
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Soil gas sample collection at IR Site 17 and Building 
503 Area — July 30, 2019 

Global Positioning System Location in the South 
Shore Area Mudflats—July 30, 2019 
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3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 

The Navy submitted the following documents during 
the reporting period: 

• Final Investigation Area (IA) F1 Record of 
Decision/Final Remedial Action Plan (ROD/
Final RAP)  

The Navy received comments or concurrence from 
the regulatory agencies on the following documents 
during the reporting period: 

• Comments received from the Department of 
Toxic Substances Control (DTSC) on the Final 
Year 1 Post-Remedial Action–Soil Gas 
Monitoring Results for Installation Restoration 
Site 17 and Building 503 Area  

• Comments received from the DTSC on the Draft 
Final Finding of Suitability to Transfer #17, 
Parcel XVII, Defense Reutilization and 
Marketing Office Proper  

• Concurrence received from the San Francisco 
Bay Regional Water Quality Control Board 
(Regional Water Board) on the Draft Final 
Defense Reutilization and Marketing Office 
South Feasibility Study Data Collection Work 
Plan 

• Concurrence received from the DTSC and 
Regional Water Board on the Final Production 
Manufacturing Area Munitions Response 
Program Remedial Investigation/Feasibility 
Study Report 

• Concurrence received from the DTSC and 
Regional Water Board on the Final IA F1 ROD/
Final RAP 

• Comments received from the DTSC and 
Regional Water Board on the Draft Completion/
Closure Report for the Additional Debris Pile 
Investigation at Solid Waste Management Unit 
78/ Building 505 Site  

• Comments received from the DTSC and 
Regional Water Board on the Draft Fiscal Year 
2020 Site Management Plan  

• Concurrence received from DTSC on the South 
Shore Area Upland Technical Memorandum 

 

NAVY CONTACT INFORMATION 

Scott Anderson 
BRAC Environmental Coordinator  

E-mail: scott.d.anderson@navy.mil  
Local Telephone: (707) 562-3104  

San Diego Telephone: (619) 524-5808 
San Diego Fax: (619) 524-0575 
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4.0 REGULATORY REVIEW:  
YEAR-TO-DATE PROGRESS 

The documents presented in the following table 
include only documents that address sites where the 
Navy remains responsible for the cleanup work. 

BCT meetings are held regularly with the Navy, 
DTSC, and the Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The next 
BCT meeting will be held on September 27, 2019. 

  

Number of Documents Submitted  
by the Navy  

19 

  

Number of DTSC Comments  
Received by the Navy 

15 

  

Number of Regional Water Board 
Comments Received by the Navy 

11 

  

Number of EPA Comments  
Received by the Navy 

0 

RAB MEETING SCHEDULE  

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold. The next 
RAB meetings are scheduled for: 

 

 

• September 26, 2019 

• December 5, 2019 

• January 30, 2020 

Meetings begin at 7:00 p.m. and are held at:  
Mare Island Conference Center 
375 G Street, Vallejo, CA 94592 
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